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The sewer investigation is proceeding according to the plan prepared by
P.H. Weis. To date the large collector box, Box B, has been inspected.
Line B-E under the THRA tracks and line H-E, the 30" sewer under the
Monsanto siding have been inspected.

Box B appears to be structurally sound and no infiltration was detected.
The lining of the box does require moderate rehabilitation. Joints
between box E wall tiles are open and numerous tiles in the areas
over five feet from the floor have fallen off. From investigations of
lines B-B and H-E, it appears that this 1942 vintage box has settled a
little.

Line E-B has a four foot plus sag under the THRA tracks. Numerous broken
pipe joints were observed and excessive infiltration is evident. This
line appears structurally unsound and irreparable. Box B appears to
have also subsided as evidenced by an initial rise in line B-B as it
leaves box B.

.Line H-E also has a sag but infiltration is minimal. The sag is from
about thirty to about sixty feet from Box B. This sag, again, indicates
a localized loss of structural integrity. It could, however, be easily
replaced. This is a 1932 sewer, box B is 1942 vintage. I suspect the
breaks were caused by box B settlement.

The location and type of failures lead me to believe that they are due
to the sinking of these heavy, concrete structures and sewers when the
saturated sand soil is liquified by the vibration caused from passing
trains.

Potential approaches to solving the sewer problems include:
1. Replacing lines per the origional plan. (This would be costly,

not provide long term support of lines under the tracks, and would
create the potential for further box subsidence).

2. Replace line B-B, box B, line H-E and the double 36" pipe under
the Monsanto siding from Box G to Box B. Boxes and lines could be
supported on drilled piers and a short tunneled section under the TRRA
tracks built like a concrete beam.

A decision on the mode of repair needs to be made while the sewer
grouting project is in progress.

To date $ 2-7..S )<. has been paid for investigation and $ '& /<- is the
total obligated.

Brett L. Hanke, P.B. MGK 1^84033
Association Engineer
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